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ALLOCATION FOR ADDITIONAL FUNDS
FOR PREVIOUSLY APPROVED PROJECTS

RESOLUTION FA-02-01

RECOMMENDATION

The Department recommends that the California Transportation Commission (Commission) approve the
following Resolution.

FINANCIAL RESOLUTION

Resolved that $9,635,900 be allocated from Budget Act Items 2660-301-0042 and 2660-301-0890 of the
Budget Act of 2000 and 2001 to provide additional funds for the projects on the attached sheet.

SUMMARY AND CONCLUSIONS

This resolution allocates $9,635,900 of additional State and Federal funds for seven (7) previously
approved projects listed below:

Original Current Current Revised Total
Vote/G11 Award Budget Allocation Budget  Increase

Project Dist-Co-Rte Amount Amount Amount Revision Amount Vote/Award

1 02-Plu-70 $16,150,000       --- $20,500,000 $2,795,000 $23,295,000 44%V
2 04-SM-1 $900,000       --- $900,000 $480,000 $1,380,000 53%V
3 05-SCR-152 $675,000       --- $825,000 $158,900 $983,900 46%V
4 07-LA-103 $868,000       --- $1,660,500 $630,000 $2,290,500 186%A
5 07-LA-1 $2,193,000       --- $2,193,000 $2,040,000 $4,233,000 93%V
6 08-SBd-40 $30,755,000       --- $34,030,000 $3,000,000 $37,030,000 20%V
7 09-Iny-395 $16,750,000       --- $18,600,000 $532,000 $19,132,000 14%V
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount

2.5e Supplemental Funds for Previously Voted Projects Resolution:  FA-02-01
1

$2,795,000
Department of
Transportation

Plumas
02N-Plu-70

3.0/7.0

In Plumas County near Storrie from North
Fork Feather River Bridge No. 9-02 to
0.16 kilometer east of North Fork Feather
River Bridge No. 9-04 and in Butte and
Plumas County near Pulga County near
Pulga and Belden at North Fork River
Bridge No. 12-38 and No. 9-9.
Rehabilitate bridges.

Supplemental funds are needed to award
project.

301601
5100

2000/01
301-0042
301-0890

20.20.201.110
SHOPP

$4,100,000
$16,400,000

$20,500,000

$560,000
$2,235,000

$2,795,000

$4,660,000
$18,635,000

$23,295,000

PROJECT DESCRIPTION
This project will rehabilitate a total of five (5) steel truss bridges on Route 70 in the Feather River
Canyon.  Four of the bridges are located in Plumas County, near Storrie, and one bridge is in Butte
County.

BACKGROUND
All five bridges were constructed in the 1930’s, and are eligible for the National Register of Historic
Places because of their age and location in the Feather River Canyon.  These five structures were built
utilizing a variety of structural steel truss designs.  Each bridge has permit load restrictions, and must be
retrofitted in order to meet seismic loading standards.

FUNDING STATUS
The project was originally programmed in the 2000 SHOPP as two (2) separate projects for a total of
$17,372,000 in the 2001/02 Fiscal Year (PPNOs: A0001G and 5100).  The project was voted for a total

N
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of $16,150,000 in June 2001.  On February 28, 2002, the CTC approved a $4,350,000 supplemental
allocation to allow this project to be re-advertised.  Bid results from the second advertisement were
opened in May 2002.  An additional $2,795,000 is needed to award this contract to the low bidder. This
request for $2,795,000 in supplemental funds results in an overall increase of 44% over the original vote
amount for this project.

REASON FOR INCREASE
The contract bids were opened in May 2002, and the lowest bid was significantly higher than the
Engineer’s Estimate.  There were five bidders, but the apparent low-bidder requested relief from their
bid citing an error in their bid item for mobilization.  After reviewing the four remaining contract bids,
most of the increase can be attributed to foundation related items.  These items were bid approximately
$2,300,000 above the Engineer’s Estimate.  Interviews with the bidders indicate that the cost reflects the
difficult access and geological conditions for construction of foundation work.  An additional
$2,795,000 is needed to award this project.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $2,975,000 to allow this project to be

awarded.

OPTION B: Deny this request and direct the Department to deliver the project within the current
allocation.

The Department considered this option and determined that reducing the scope of work
of this project, and executing another project to complete the deleted work later would
result in greater costs and more disruption to the traveling public.

RECOMMENDED OPTION
The Department recommends that this request for $2,975,000, as presented in Option A above, be
approved to allow this project to be awarded.
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Project #
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Total Amount
2

$480,000
Department of
Transportation

San Mateo
04U-SM-1
13.4/46.3

In San Mateo County near Pascadero,
San Gregorio and Pacifica at various
locations.
Repair storm damage.

Supplemental funds are needed to award
project.

1S22U1
0623E

2000/01
301-0042
301-0890

20.20.201.130
SHOPP

$104,000
$796,000

$900,000

$56,000
$424,000

$480,000

$160,000
$1,220,000

$1,380,000

PROJECT DESCRIPTION
The project is in the County of San Mateo on Route 1.  The work involves replacing damaged culverts
and reconstructing the roadway and embankment at seven locations.

BACKGROUND
This is a storm damage project that resulted from the 1998 storm season.  Initial work was done to
stabilize the sites.  Some additional deterioration has continued requiring ongoing maintenance.

FUNDING STATUS
The project was programmed in the 2000 SHOPP for $900,000 for construction in the 2000/01 Fiscal
Year.  In August 2001, the California Transportation Commission (CTC) voted the programmed
amount.  This request for $480,000 in supplemental funds results in an overall increase of 53% over the
vote amount for this project.

N
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REASON FOR INCREASE
There were five bids opened in March 2002 and all bids exceeded the Engineer’s Estimate. The
difference between the low and high bid was approximately $532,000.  Analysis of the bids indicates the
cost increase is predominantly concentrated in rock slope protection, roadway excavation, and traffic
control.  The item bid for Rock Slope Protection was approximately $182,400 higher than the
Engineer’s Estimate; Roadway Excavation item bid was approximately $80,000 higher; and the item
bids for traffic control were over by about $43,000.  An additional $174,600 is needed to cover
differences where the bids came in slightly higher on other contract items.  The additional $480,000 is
needed to award this project.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $480,000 to allow this project to be awarded.

OPTION B: Deny this request and direct the Department to deliver the project within the current
allocation.

The Department considered this option and determined that reducing the scope of work
of this project, and executing another project to complete the deleted work later would
result in greater costs and more disruption to the traveling public.

RECOMMENDED OPTION
The Department recommends that this request for $480,000, as presented in Option A above, be approved to
allow this to be awarded.
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Project #
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Recipient
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Dist-Co-Rte
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Federal
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Federal
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Total Amount
3

$158,900
Department of
Transportation

Santa Cruz
05N-SCr-152

00.10

In the City of Watsonville in Santa Cruz
County on Route 152.
Remove and install warning devices.

Supplemental funds are needed to close
out project.

0C2801
Minor

1999/00
301-0042
301-0890

20.20.201.310
SHOPP

$82,500
$742,500

$825,000

$15,900
$143,000

$158,900

$98,400
$885,500

$983,900

PROJECT DESCRIPTION
The project is in the City of Watsonville, in Santa Cruz County, on State Route 152/129.  The work
involves removal of existing warning devices (cross arms and approach lights), removal of one track
from the railroad crossing and consolidation of railroad movement to the two remaining tracks, and
installation of new concrete panels and resurfacing.

FUNDING STATUS
The project was programmed in the 2000 SHOPP for $675,000.  In January 2000, the CTC voted the
programmed amount.  Additional funds of $150,000 were allocated per the Department’s authority
under Resolution G-12 to award the project.  This request of $158,900 in supplemental funds results in
an overall increase of 46% above the original allocation.

N

129
152
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BACKGROUND
The project is funded from the Federal 130 Safety Program with 90% Federal and 10% State
participation.  The Union Pacific Railroad Company (UPRR) performed all work under this service
contract.

REASON FOR INCREASE
Following the initial allocation, the UPRR proceeded with the design of the project.  The cost increase is
associated with the increases in removing, re-paving, and disposing of materials including traffic control
not in original plans, but required by the department’s local district inspectors.  All this work required
additional traffic handling that was not included in the original estimate.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $158,900 to reimburse the UPRR for work

that has been performed.

OPTION B: Deny this request and direct the Department to contest billings for the work performed.

The Department considered this option.  Denial of this request will force the UPRR to
purse legal action.

RECOMMENDED OPTION
The Department recommends that this request for $158,900, as presented in Option A above, be approved to
allow this to be closed out.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds
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Budget Year
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Prgm Codes
Program

State
Federal
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Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
4

$630,000
Department of
Transportation
Los Angeles
07S-LA-103

6.2/7.2

In Los Angeles County in Long Beach at
0.8 kilometers south of West Willow
Street.
Environmental mitigation.

Supplemental funds are needed to
closeout project.

196101
2300

1999/00
301-0042
301-0890

20.20.201.330
SHOPP

$76,000
$1,584,500

$1,660,500

$29,000
$601,000

$630,000

$105,000
$2,185,500

$2,290,500

PROJECT DESCRIPTION
The project is located in Los Angeles County in the City of Long Beach (City) approximately 0.8km
south of West Willow Street.  The project will excavate, haul, and dispose of aerially deposited lead soil
and contaminated material and replace with imported borrow.

FUNDING STATUS
The project was programmed in the 2000 SHOPP for $868,000 for construction in the 1999/2000 Fiscal
Year.  The programmed amount was voted in June 2000.  In August 2000, the contract was awarded for
$800,500.  Pursuant to the Department’s delegated authority under Resolution G-12, the project was
allotted $200,000 in December 2000 to fund de-watering efforts.  In January 2001, an additional
$660,000 was allocated by supplemental vote to fund de-watering efforts.  This request of $630,000 in
supplemental funds results in an overall increase of 186% above the award allocation.

N

E Pacific Coast Hwy W PacificCoast Hwy
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BACKGROUND
The project will remove and dispose of contaminated soil from a 112-meter by 12-meter area that
encompasses an unlined storm drain channel.  The depth of removal varies between 4.5 meters and 6
meters and the contaminated soil will be disposed of at a Class II landfill facility.  The project is located
near the Port of Los Angeles and numerous oil refineries in Wilmington.  The construction site is
located just west of the Terminal Island Freeway in a section between Pacific Coast Highway and West
Willow Street that is to be relinquished to the City.

REASON FOR INCREASE
The Contractor discovered additional contamination in the channel while installing the shoring and dam.
Additional tests were taken and confirmed the presence of lead, benzene, gasoline, hexavalent
chromium and other hydrocarbons.  After completion of the work, claims were submitted for the
additional costs related to delay damages and for removing and disposing of the contaminated materials.
An additional $378,477 is requested to settle these claims to which the Contractor is entitled without
going to arbitration or paying additional interest.

A settlement agreement has been reached that settles all claims with the Contractor for the sum of
$251,523, which includes interest.  The additional $630,000 is needed to closeout the project.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $630,000 to allow this project to be closed

out.

OPTION B: Deny this request and the Contractor would need to pursue legal action to recover any
costs to which they may be entitled.  Delaying payment may cause additional interest to
accrue and increase the final cost.

RECOMMENDED OPTION
The Department recommends that this request for $630,000, as presented in Option A above, be approved to
allow this to be closed out.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
5

$2,040,000
Department of
Transportation
Los Angeles

07S-LA-1
35.0/63.0

In Santa Monica from Main Street to
Ventura County Line; also on Routes 10,
30, 39, 57, 60, 71, 72, 105, 164, 210 and
605.
Install and upgrade guardrails.

Supplemental funds are needed to award
project.

206031
2348

2001/02
301-0042
301-0890

20.20.201.010
SHOPP

-
$2,193,000

$2,193,000

-
$2,040,000

$2,040,000

-
$4,233,000

$4,233,000

PROJECT DESCRIPTION
The project is located in Los Angeles County at various locations on Routes 1, 2, 5, 10, 101, 105, and
710.  The work involves upgrading and installing new Metal Beam Guardrail (MBGR).

FUNDING STATUS
The project was programmed in the 2000 SHOPP for $2,193,000 for construction in the 2001/02 Fiscal
Year.  In January 2002, the project was voted for the programmed amount.  This request for $2,040,000
results in an overall increase of 93% over the vote amount.

N
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BACKGROUND
This project is part of a program to upgrade existing MBGR end sections to current standards to
conform to the National Cooperative Highway Research Program (NCHRP) Level 3 Testing as required
by the Federal Highway Administration (FHWA).

REASON FOR INCREASE
There were three bids opened in March 2002 and all bids exceeded the Engineer’s Estimate.  The cost
increase is predominantly associated with asphalt concrete (AC) work.  The project requires placing
miscellaneous AC and AC dikes at spot locations.  The nature of the work allows for only short work
windows due to traffic restrictions.  As a result, the AC plants need to be open at night to produce minor
amounts of AC and the unused materials will require recycling. These factors contributed to bids much
higher than average for the unit cost items.  An additional $820,000 is needed for this item of work.

The estimated costs for MBGR and traffic control are the other significant differences between the
Engineer’s Estimate and the lowest bidder.  A lower unit price for MBGR was used due to the large
number of these units required in this project.  An additional $562,000 is needed to reflect the
appropriate cost for this item of work.  Due to the nature of the work and the fact that the Contractor
must work on several routes at 730 different locations, the bid for traffic control is much higher than
anticipated in the Engineer’s Estimate.  An additional $431,000 is needed to ensure minimum disruption
to the traveling public, and $227,000 is needed to cover the differences where the bids came in slightly
higher on other contract items.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $2,040,000 to allow this project to be

awarded.

OPTION B: Deny this request and direct the Department to reduce the scope of the project to deliver
within the current allocation.

The Department considered this option.  This is a safety project and no portion of the
work can be eliminated without compromising the integrity of the improvements.

RECOMMENDED OPTION
The Department recommends that this request for $2,040,000, as presented in Option A above, be approved to
allow this to be awarded.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
6

$3,000,000
Department of
Transportation
San Bernardino

08S-SBd-40
R51.0/R73.0

Near Ludlow east of Crucero Road to
west of Kelbaker Road.
Rehabilitate roadway.

Supplemental funds are needed for
ongoing project.

377801
0210E

1999/00
301-0042
301-0890

20.20.201.120
SHOPP

$2,871,000
$31,159,000

$34,030,000

$253,000
$2,747,000

$3,000,000

$3,124,000
$33,906,000

$37,030,000

PROJECT DESCRIPTION
The project is located in San Bernardino County on Interstate 40, near Ludlow, from east of Crucero
Road to west of Kelbaker Road.  The work involves replacing the existing AC pavement with Long Life
Portland Cement Concrete Pavement (PCCP) while incorporating the existing cement treated base,
paving the shoulders with Dense Graded Asphalt Concrete (DGAC), constructing bridge approach slabs,
removing asphalt concrete from bridge decks, treating bridge decks with crack sealant, and upgrading
safety and drainage items.

N
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BACKGROUND
The project was initiated based on a Project Scope Summary Report (PSSR) approved in September
1994.  The PSSR called for removing the top inch of the existing AC and replacing it with 6-inch thick
AC in the travel lanes and 5-inch thick AC on the shoulders.  The PSSR also recommended upgrading
the existing safety guardrail to meet new design safety standards and modifying drainage items to meet
the new roadway elevation.  The pavement design was based on a deflection study conducted in
September 1994.

A new deflection study conducted in early 1999 revealed further deterioration in the pavement that was
three times greater than that discovered in the earlier study.  The study indicated that there are
widespread locations of damaged pavement.  The deflection study also recommended removal of the
entire AC pavement within the project limits and for it to be replaced with PCCP.

FUNDING STATUS
The project was programmed in the 1998 SHOPP for $15,493,000 for construction in the 1999/2000
Fiscal Year.  The CTC voted $30,755,000 in June 2000.  In March 2001, the contract was awarded to
Washington Group International, Inc. with an allocation of $31,420,000.   Pursuant to the Department’s
delegated authority under Resolution G-12, the project was allotted $2,610,000 in July 2001 for the
addition of asphalt concrete bond breaker.  This request of $3,000,000 in supplemental funds results in
an overall increase of 20% above the original allocation.

REASON FOR INCREASE
The cost increase is predominantly attributed to material variance, claims submitted by the Contractor,
and the need to adjust contract bid items due to lack of profile information.

• Cement content as specified in the provisions was determined to be insufficient to provide the
required 10-day strength.  Pursuant to the contract specifications, the additional required cement
content is to be paid for by the State.  Estimated cost is $760,000.

• There are existing and pending claims relative to extended duration of equipment, including on-
site concrete and AC plants, rock crusher and paving equipment that generated during the delay
to produce profile information.  An additional $240,000 is needed for this cost.

• The Engineer’s Estimate includes 220 Time Related Overhead (TRO) days.  The contract has
exceeded the allowable by 120 days.  The contract bid item unit cost per day is $4,000.  An
additional $480,000 is needed to fund time extensions for overhead.

• Additional AC is needed to overlay the shoulders.  The existing surface does not match the
cross-slopes shown in the typical sections.  Pre-leveling is now required to build the project and,
with this change, the contract bid price is no longer valid.  Agreement has been reached on a
separate bid price and $600,000 is needed for this work.  Since the AC shoulder thickness varies
with the required “pre-leveling,” the shoulder backing varies as a direct function.  An additional
$280,000 is needed due to the varying surface and excessive depth.

• An additional $300,000 is needed for removing existing AC and replacing with PCCP that
conforms to a smooth profile and uniform cross-section.
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• An additional $140,000 is needed to cover the increase of maintaining traffic longer than
originally planned.  The concrete, aggregate, and asphalt concrete operations require extensive
trucking and utilization of median crossings.

• An additional $120,000 is needed for State furnished materials.  It is anticipated that the sum of
expected expenditures would exceed the current allocation.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $3,000,000 to allow this project to be

completed.

OPTION B: Deny this request and direct the Department to deliver the project within the current
allocation.

The Department considered this option.  The Contractor would need to pursue legal
action to recover any costs to which they may be entitled.  Delaying payment may cause
additional interest to accrue and increase the final cost.

RECOMMENDED OPTION
The Department recommends that this request for $3,000,000, as presented in Option A above, be approved to
allow this project to be completed.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount

2.5e Supplemental Funds for Previously Voted Projects Resolution:  FA-02-01
7

$532,000
Department of
Transportation

Inyo
09S-Iny-395

90.9/99.6

Near Big Pine at Fish Springs from south
of Elna Road to south of Bartell Avenue.
Construct two-lane highway to four-lane
expressway.

Supplemental funds are needed for
ongoing project.

214111
0194

2000/01
301-0042
301-0890

20.20.025.513
STIP (GF-IIP)

2000/01
301-0042
301-0890

20.20.025.713
STIP (IIP)

$1,780,000
$13,760,000

$350,000
$2,710,000

$18,600,000

$61,180
$470,820

$532,000

$1,780,000
$13,760,000

$411,180
$3,180,820

$19,132,000

PROJECT DESCRIPTION
The project is located in Inyo County, near Big Pine, from south of Elna Road to south of Bartell
Avenue.  The project involves widening the facility from a two-lane highway to a four-lane expressway,
constructing two reinforced concrete retaining walls and drainage facilities, and installing a high-speed
weigh-in-motion system and traffic monitoring station.

BACKGROUND
The project converts a portion of the existing two-lane highway on United States Route 395 to a four-
lane divided expressway.  The project will increase traffic capacity, improve traffic flow, reduce traffic
congestion queuing, and improve safety for the traveling public.

N
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FUNDING STATUS
The project was programmed in the 1998 STIP for $16,750,000, of which $13,989,000 comes from the
Grandfathered Interregional Improvement Program funds, for construction in the 2001/02 Fiscal Year.
The remaining $2,761,000 was funded with Interregional Improvement Program (IIP) funds.  In
September 2000, the CTC voted the programmed amount.  Pursuant to the Department’s delegated
authority under Resolution G-12, the project was allotted $1,850,000 in February 2001 to award the
contract.  This request of $532,000 in supplemental funds results in an overall increase of 14% above
the original allocation.

REASON FOR INCREASE
The cost increase is primarily attributed to the need to reconstruct the gutter ditches so that the proper
Clear Recovery Zone Requirements are provided per departmental guidelines, and to incorporate
changes to meet the National Pollutant Discharge Elimination System (NPDES) permit for storm water
discharges.  An additional $317,100 is needed to ensure the project complies with current standards.

There was a cost overrun on the asphalt concrete contract item.  An additional $83,600 is needed for this
item to maintain the scope of the project.  It is also requested to restore the contingency balance so that
it is commensurate with the remaining work.  An additional $131,300 is needed to augment the project’s
existing contingency balance.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $532,000 to allow this project to be

completed.

OPTION B: Deny this request and direct the Department to deliver the project within the current
allocation.

The Department considered this option and determined that reducing the scope of work
of this project, and executing another project to complete the deleted work later would
result in greater costs and more disruption to the traveling public.

RECOMMENDED OPTION
The Department recommends that this request for $532,000, as presented in Option A above, be approved to
allow this project to be completed.


